SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:10AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 650 Const Calendar Day: 772 D.ate: 16-Ju|-2014. Wed.nesday 0 4-SOFA:8001§(;I.:2113.9
Inspector Name:  Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition not recorded
Working Day If no, explain:

Diary: Dispute
General Comments
Track progress of the FWS insulation of the dehumdification reactivation air discharge for the tower base =
dehumidfication system. Track progress of FWS mechanical piping from a night lane closure of the #1
lane of the EB bridge. Misc MEP paperwork and write diaries.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128 0-000-000.128 =
Stever Gwizdak, Ignacio Aranda, and Josh Klotovich spent the shift in the tower base dehumidificed
chamber with their contract insulators insulating the reactivation air discharge ductwork within the chamber.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Di ary: Dispute
Mechaincial Piping Installation 001  0-FWS-ELS.354 =
The mobilization to and from the bridge for this shift will be paid under the CCO 367 work.
In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.
CCO-367 Bid Iltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 2.00 0.00 10.00 D
Plumber/Pipefitter FOR TOM COLOMBO 4.00 0.00 0.00 4.00 D
Di ary: Dispute
6" DIP/cahle rail nast 001 0-PCR-EFA 367
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 650  Date: 16-Jul-2014  Wednesday

interference []

The crew worked 10 hours this shift, with the exception of Tom Colombo, who worked 4. The crew also
gets a 12% hourly pay differential for working at night.

The crew arrived at Pier 7 at 0800 on the night of July 16, 2014, then mobilized to the bridge, establishing
themselves in the lane closure of the #1 lane of the WB bridge at 0830. The crew continued with the
modifications of the PS-5 pipe supports to move the PS-3 base plates north to resolve the interferences
between the 6" CCSF Recliamed Water Line and the cable rail posts per the direction given in the
response to RFI 3631.

The crew worked until 0500 on July 17, 2014, then demobilized from the bridge, going off shift at Pier 7 at
0600.

The crew used two crew trucks for 10 hours, and one crew truck for 4, and a welding machine and electric
drill for 8 hours in performance of this work.

CCO-367 Bid Iltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
6" DIP/cable rail post 001 O0-PCR-EFA.367
interference ]

Three ABF ironworkers spent the shift rotating the cable rail posts in the horizontal curve portion of the
WB bridge, IB barrier Between PP 124 and 125. The cable rail posts were rotated such that they are tilted
away from the 6" CCSF Reclaimed Water Line and are no longer touching the pipe.
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